



Local stakeholder update November / December 2015

We have outlined below progress with the works on site in November and a look ahead to the works that are due to take place during December.

NOVEMBER

- The former entrance road for the community recycling centre was removed in preparation to redevelop this area.
- Work began on the steel frame for the Recyclables Bulking Facility and on the walls of its external bays.
- Concrete was poured to form the slabs for the Anaerobic Digestion Facility tanks.
- A number of items of work are ongoing. Work continued on:
 - Pile trimming (cutting the piles to the desired height and capping them) and installing reinforced steel for the foundations for the Anaerobic Digestion Facility.
 - The foundations for the new weighbridge.
 - Installing drainage in the area to the rear of the Community Recycling Centre.
- SSE (formerly Scottish and Southern Energy) began work on Charlton Lane on the cable to connect the Eco Park to the national grid.

DECEMBER

- The roof and wall cladding for the new reuse facility in the community recycling centre will be installed.
- Concrete will be poured to form the slab for the Recyclables Bulking Facility and work will begin on the wall cladding.
- Work will begin to install the first of the tanks for the Anaerobic Digestion Facility.
- Work will continue on:
 - The steel frame and walls of the Recyclables Bulking Facility and its external bays.
 - The drainage pipe to carry surface water from the site to the infiltration pond.
 - Installing drainage in the area to the rear of the Community Recycling Centre.
 - Preparing the area at the front of the site for redevelopment.
 - Pile trimming (cutting the piles to the desired height and capping them) and installing reinforced steel for the foundations for the Anaerobic Digestion Facility.
 - The foundations for the new weighbridge.
- Limited construction activities will take place over the festive period from 24 December to 4 January.
- The containers at the rear of the community recycling centre remain unavailable due to the building works. The site continues to accept the full range of materials with a reduced number of containers, with additional staff on hand to assist site users.